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Exhibit A  
 

A. Awarded Contract  

 

Accelerate 

Ordinance 

No. 14-77 

(Yes/No) 

 

 

ISD Project No. & Project Description 

& 

Commission Districts 

 

 

Project Status and Comments 

 

No W-944  

Commission District 7  

AOWTP Lime Kiln Electrical Switchgear 

Building (Was RPQ P0211) 

10/02/2018 

BCC Approved Contract Award 

Recommendation to Lee Construction 

Group 

No S-896 

Commission District 7 

(Consent Decree Project)  

CD 3.05(2) NDWWTP Secondary 

Clarifiers Upgrades (Remaining Scope of 

Work) 

10/02/2018 

BCC Approved Contract Award 

Recommendation to Daniel 

O’Connell’s Sons 

Yes S-895 

Commission District 4 

(Consent Decree Project)  

CD 3.02(2) NDWWTP Primary Clarifiers 

10/12/2018 

Contract Award Recommendation 

Approved to Kiewit Infrastructure 

South, Co. 

Yes S-892 

Commission District 7 

(Consent Decree Project) 

2.08 Secondary Clarifiers Plant 2, 2.10 

Return Sludge Ps Plant 2, And 2.01 (3) 

Electrical Improvements @ CDWWTP 

10/12/2018 

Contract Award Recommendation 

Approved to Kiewit Infrastructure 

South, Co. 

 

B. Project Advertised - NONE 
 

C. Status Change  

 

Accelerate 

Ordinance 

No. 14-77 

(Yes/No) 

 

 

ISD Project No. & Project Description 

& 

Commission Districts 

 

 

Project Status and Comments 

 

Yes W-889 

Commission District 9  

South Miami Heights Maintenance 

Facility 

Under the Cone of Silence 

 

1/08/2019 

Revised Bid Due Date 



 

Accelerate 

Ordinance 

No. 14-77 

(Yes/No) 

 

 

ISD Project No. & Project Description 

& 

Commission Districts 

 

 

Project Status and Comments 

 

Yes S-908R 

Commissioner District 8 

(Consent Decree Project) 

5.3 Upgrades to Sewage Pump Station 

No. 0692 

 

Under the Cone of Silence 

 

Pending Contract Award Recommendation 

Approval 

 

Yes S-916 

Commission District 6 

Rehabilitation of 54-Inch PCCP Force 

Main on W. Flagler St. from SW 78 

Place to Meter Station East of SW 72 

Ave. using Trenchless Technology 

 

Under the Cone of Silence 

 

11/29/2018 

Revised Bid Due Date 

No  S-907  

Commission District 7 

(Consent Decree Project) 

CD 2.11 Central District Wastewater 

Treatment Plant Effluent Pump Station 

Electrical Improvements 

 

Under the Cone of Silence 

 

Pending Contract Award Recommendation 

Approval  

Yes S-914 

Commission District 8 

(Consent Decree Project)  

1.11 General Electrical Design Sub 

Station 9, 10, 11 & 12 

 

Under the Cone of Silence 

 

11/28/2018  

Bid Due Date 

No S-920 

Commission District 7 

CDWWTP Municipal Injection Wells 

(CE-2) under Injection Wells 

Prequalification Pool 

 

Under the Cone of Silence 

 

12/04/2018 

Revised Bid Due Date 

No S-921 

Commission District 8 

SDWWTP Municipal Injection Wells 

(SE-2) under Injection Wells 

Prequalification Pool 

 

Under the Cone of Silence 

 

12/04/2018 

Revised Bid Due Date 

 

 

Exhibit B   
 

Exhibit B shows the preliminary capital expenditures for the month of October 2018 in the amount of 

$29,666,607 and the Fiscal Year-to-Date (FYTD) Expenditures in the amount of $29,667,000. 

 



 

Exhibit C 
 

 

Consent Decree 

Project Number 

 

 

Description of Project 

 

Summary of Changes 

2.17 

 

Chlorination Facilities Total additional charges in the amount of $910 for 

this period. 

 

3.1 Headworks and Sludge 

Degritting Transfer 

 

Total additional charges in the amount of $9,864 

for this period. 

3.7  

 

Effluent Disposal Total additional charges in the amount of $3,190 

for this period. 

 

4.5 South Dade 54 inch PCCP FM 

Rehabilitation 

 

Project substantially completed as of September 

14, 2018. Total recorded actuals in the amount of 

$37,836,097 for this period. 

4.8 Rehabilitation of 54 inch PCCP 

FM in the City of Miami 

 

Total additional charges in the amount of $624,366 

for this period. 

5.17 Upgrade of PS #0037, 0351, 

0370, 0403 

 

Total additional charges in the amount of $49,788 

for this period. 

 


